



Andrei Atškasov &lt;andrei.atskasov@khk.ee&gt;

---

## ESTLAT-WBL; project prolongation

---

Jurijs Dubatovka <jurijs.dubatovka@chamber.lv>

2. juuli 2020 09:56

Saaja: Reesi Lepa <reesi.lepa@civitta.com>, Marge Laansoo <marge.laansoo@civitta.com>, Madara Ciemiņa <dzalbem@inbox.lv>, Inara Alksne <inara.alksne@vtdt.edu.lv>, Rainer <rainer.kuutma@vkok.ee>, Siret Lillemäe <siret.lillemae@vkhk.ee>, Andrei Atškasov <andrei.atskasov@khk.ee>  
Koopia: Vita Zunda <zunda.vita@gmail.com>, Irina Tumanovska <irinatumanovskalv@gmail.com>

Dear project partners,

Hope you are doing well and enjoying summer!

Yesterday we received a confirmation from JS, that our project is prolonged by 1 period. For us it is a good news, for someone maybe not, but it will allow us to implement all of the necessary activities. Attached I am sending you the official letter from JS about prolongation and final version of changes as well.

As for the payments – **the last payments needs to be made on 30/11/2020**, not on 31/07/2020. This includes salaries as well! Please take this in notice and keep in mind!

As for the budget – there will be no budget re-allocation. If you have any savings in some of the budget lines, you can use them for salaries, but the amount cannot exceed 10% of your Staff costs.

If you have any questions – feel free to contact me!

**Best regards,**

**Jurijs Dubatovka**

**Assistant of Head of the EU Project Department**

**Latvian Chamber of commerce and industry**

[Kr. Valdemāra street 35, Riga, LV-1010, Latvia](#)

M. + 371 26514077

P. + 371 67201153

[jurijs.dubatovka@chamber.lv](mailto:jurijs.dubатовka@chamber.lv)

[www.chamber.lv](http://www.chamber.lv)



The Latvian Chamber  
of Commerce and  
Industry

---

**2 manust**

 **Letter\_\_JS\_decision\_request\_of\_changes\_No5\_approved\_ESTLAT-WBL.asice**  
710K

 **Request\_for\_changes form LCCI 300620.edoc**  
261K