



EU projects ESS <euprojects.ess@gmail.com>

Re: Request for extending the duration of the project, HLL 1 message

EU projects ESS <euprojects.ess@gmail.com>

February 9, 2023 at 09:05

To: Strukovno <Strukovno@ampeu.hr>

Dear,

I am sending you a scanned request for project extension as an attachment.
Please confirm whether the original should be sent by post to your address.

Thank you in advance!

Best regards, Ivana

Kuřa

Electromechanical School Varaždin Hallerova aleja 5, 42 000 VARAŽDIN E.

euprojects.ess@gmail.com , W. <http://www.ess.hr/>

Tue, Feb 7, 2023 at 2:55 pm Strukovno <Strukovno@ampeu.hr> he wrote:

Dear,

thank you for the information.

To extend the duration of the project, we need to submit an official request signed by the legal representative of your institution. There is no official form, it is important that it contains the project number, a short explanation and the signature of the legal representative. Please ask for an extension in the request for a certain number of months (not until a certain date).

After receiving the official request for extension of the project, the Agency will get back to you with a decision on the possibility of extension.

Best regards,

Department for Vocational Education and Training

[Agency for Mobility and Programs of the European Union / Agency for Mobility and EU Programmes](#)





Protect the environment - think before printing this e-mail!

Please consider the environment before printing this email.



AMPEU - Think Sustainable, Act Green

From: EU projects ESS <euprojects.ess@gmail.com> **Sent:**
Tuesday, February 7, 2023 2:36 PM **To:** Strukovno
<Strukovno@ampeu.hr> **Subject:** Request for extension of project
duration, HLL

Some people who received this message don't often get emails from euprojects.ess@gmail.com. [Learn why this is important](#)

Dear Sir,

I am contacting the Varaždin School of Electrical Engineering regarding the **Hybrid Learning Lab project**, project number: **2021-1-HR01-KA220-VET-000028182**.

Due to the difficulties in organizing the piloting of the project and harmonizing it with the school calendar, we ask that you grant us an extension of the deadline for the realization of the project by another 2 months, ending on **31.12.2023**.

Clarification: during the piloting, participants need to participate in multiple mobility at different hosts, so it is not possible to do multiple activities at the same time. Extending the deadline will not affect the budget, but will enable all planned activities to be carried out as planned.

I thank you in advance for your reply.

Best regards,

Ivan Kuř

Electromechanical School Varaždin / Electromechanical School Varaždin
Hallerova aleja 5, 42 000 VARAŽDIN

E. euprojects.ess@gmail.com , W. <http://www.ess.hr/>



scan, Agency for mobility and programming of the European Union, Request for extension of the duration of the project.pdf 77K